



Stage 3 Solution Analysis

California Department of Technology, SIMM 19C.2 (Rev. 3.0.6, 2/28/2022)

3.1 General Information

1. Agency or State Entity Name: 5225 - Corrections and Rehabilitation, Department of

If Agency/entity is not in the list, then enter here. [Click or tap here to enter text.](#)

2. Proposal Name: Incarcerated Persons Tracking

3. Department of Technology Project Number (0000-000): 5225-175

4. S3SD Version Number: Version 2

5. CDT Billing Case Number: CS0052779

Don't have a Case Number? [Click here to get one.](#)

3.2 Submittal Information

1. Contact Information

Contact Name: Jeffery Funk

Contact Email: Jeffery.funk@cdcr.ca.gov

Contact Phone: (916)-764-6853

2. Submission Type: Updated Submission (Pre-Approval)

If Withdraw, select Reason: [Choose an item.](#)

If Other, specify reason here: [Click or tap here to enter text.](#)

Sections Changed if an update or resubmission: (List all the sections that changed.)

[Click or tap here to enter text.](#)

Summary of Changes: (Summarize updates made.)

[Selected Alternative 1 as the solution](#)

3. **Attach [Project Approval Executive Transmittal](#)** to your email submission.
4. **Attach updated [Procurement Assessment Form](#)** with Stage 3 information to your email submission.
5. **Conditions from Stage 2 Approval** (Enter any conditions from the Stage 2 Alternatives Analysis approval letter issued by CDT):
[Click or tap here to enter text.](#)

3.3 Detailed Solution Requirements and Outcomes

1. **Attach detailed** Requirements and Outcomes documents including traceability matrix to the email submission. Include any changed or updated requirements.
2. **Stage 2 Requirements and Outcomes Changes**

Since approval of the Stage 2 Alternatives Analysis, has the agency/state entity developed or modified any requirements and/or outcomes that were not represented in Stage 2? **No**

If "Yes," explain:

[Click or tap here to enter text.](#)

If "Yes," please describe the nature and scope of the change(s) and how the requirements and/or outcomes align with the business objectives established in the Stage 1 Business Analysis:

[Click or tap here to enter text.](#)

3. **Attach** the updated To-Be Workflow(s) to your email submission.

If To-Be business process workflow(s) is not attached, explain why:

[Business Process Workflow provided in Stage 2](#)

4. **Attach** the Statement of Work to your email submission.

3.4 Project and Procurements Roadmap

Attach a Project and Procurements Roadmap or Summary to the submission.

The roadmap or summary should include both the primary and all ancillary procurements.

[InPT PAL Stage Gate Schedule provided as the Project and Procurements Roadmap](#)

3.5 Project Planning

Are the following Project Management Plans or artifacts completed to the required level, approved by the designated agency/state entity authority, and available for the Department of Technology to review? **Choose:** 'Yes,' 'No,' or 'Not Applicable.' If 'No' or 'Not Applicable,' provide the artifact status in the space provided.

Project Management Plan (Approved):Yes

Status: [Click or tap here to enter text.](#)

[Risk Management Plan \(Approved\):](#)Yes

Status: [Click or tap here to enter text.](#)

[Issue and Action Item Management Plan \(Approved\):](#)Yes

Status: [Click or tap here to enter text.](#)

[Change Control Management Plan \(Approved\):](#)Yes

Status: [Click or tap here to enter text.](#)

[Quality Management Plan \(Approved\):](#)No

Status: [Will be submitted in Stage 4](#)

Testing Management Plan (Draft):No

Status: [Will be submitted in Stage 4](#)

Security Management Plan (Draft):No

Status: [Will be submitted in Stage 4](#)

[Contract Management Plan \(Updated OBJ\):](#)YesYes

Status: [Click or tap here to enter text.](#)

Other (enter name) [Click here to enter text.](#) Plan: [Choose an item.](#)

Status: [Click or tap here to enter text.](#)

3.6 Primary Solicitation

Attach the Primary Solicitation document to your email submission.

For a standard procurement, please attach a copy of your IFB, RFP, or RFO.

For a challenge-based procurement, please attach a copy of the solicitation.

3.7 Ancillary Procurements

1. **Attach** all in-progress and completed ancillary procurement documents to your email submission.
2. Has the project begun procurement activities for Independent Verification and Validation (IV&V) services per the State Administrative Manual Section 4940.3? **Not applicable**

If “Yes,” indicate the planned start date for IV&V services below:

[Click or tap to enter a date.](#)

If “No” or “Not applicable,” provide a brief explanation below:

Due to the low complexity/low risk on the InPT project CDT will not be requiring IV&V.

[Click or tap here to enter text.](#)

3. Provide the following information for each of your ancillary procurements:

Service Type: [Goods](#)

If “Other,” specify: [VX Rails servers](#)

Roles/Responsibilities or Tasks: [NA](#)

Status: [Planned](#)

CDT STP Conducted: [No](#)

Procurement Type: [Other](#)

If “Other,” specify: [Mandatory Statewide Contract](#)

Length of Contract: [Three \(3\) years](#)

Service Type: [Goods](#)

If “Other,” specify: [Mobile devices](#)

Roles/Responsibilities or Tasks: [NA](#)

Status: [Planned](#)

CDT STP Conducted: [No](#)

Procurement Type: [Other](#)

If “Other,” specify: [CalNet](#)

Length of Contract: [Three \(3\) years](#)

Service Type: [Other](#)

If “Other,” specify: [VMWare Licenses](#)

Roles/Responsibilities or Tasks: [NA](#)

Status:Planned

CDT STP Conducted: No

Procurement Type:Other

If "Other," specify: State SLP

Length of Contract: Three (3) years

TIP: Copy and paste or click the + button in the lower right corner of the ancillary procurement items to add Services (for different Service Types or Lengths of Contract) with all additional information as needed.

End of agency/state entity document.

Please ensure ADA compliance before submitting this document to CDT.

When ready, submit Stage 3 and all attachments in an email to ProjectOversight@state.ca.gov.

TIP: Review the Gate 3 Project Management Planning Evaluation Scorecard to ensure a complete submission. [GATE 3 Evaluation Scorecard](#)

Department of Technology Use Only

Original "New Submission" Date: 6/15/2022

Form Received Date: 11/16/2022

Form Accepted Date: 11/16/2022

Form Status: Completed

Form Status Date: 12/9/2022

Form Disposition: Approved

Form Disposition Date: 12/9/2022